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AMENDMENT TO AGREEMENT

Agreement made this 11" day of December, 2014 by and between Robert J. Whalen,
Building Commissioner of the Town of Middleborough, the Board of Selectmen of the Town of
Middleborough, the Planning Board of the Town of Middieborough, the Health Department of
the Town of Middleborough acting by its Health Agent, and the Town of Middleborough
(hereafter collectively the “Town™) and Edgeway Homeowners* Association, Inc. (hereafter
“Edgeway Homeowners® Association™ or “EHA”) a Massachusetts nonprofit corporation with a
regular place of business in Middleborough, Massachusetts.

Whereas the Town and EHA entered into an agreement dated May 28, 2014 (the
“agreement”™) which related to Edgeway Mobile Home Park (the “Park™); and

Whereas the agreement provided that EHA would carry out certain actions, construct
certain improvements, and cause certain events to happen (collectively the “events™), all with
respect to the Park, in the times set forth in the agreement, and Report and Plan incorporated in
the agreement (collectively “time requirements”™); and

Whereas EHA has not complied with the time requirements with respect to the events;
and

Whereas extension of the time requirements is needed so that EHA may complete the
events.

Now Therefore the parties covenant and agree as follows:

L. The agreement is hereby amended to provide for extension of time requirements
to complete events by amending Section 3.0 (Phasing, Construction, Sequence and Projected
Schedule) of the Report in accordance with the Edgeway Estates Proposed Schedule dated

12/8/2014 attached hereto and incorporated herein by referénce as part of the agreement, Report
and Plan.

2. The agreement, as hereby amended, is ratified and confirmed.

Witness the hands and seals of the undersigned on the date first written above.

Edgeway Homeowners® Association, Inc.

i ot (ol —

President Middleborough Health Department

Treasurer




Robert J. Whatefi, Middleborough
Building Commissioner

Middleborough Board of Selectmen

Middleborough Planning Board




12-8-2014
Edgeway Estates Proposed Schedule

First Quarter of 2015

e Order of Conditions for Drainage Improvements issued by Conservation Commission.
s Sewage disposal plan approved by Board of Health

Second Quarter of 2015

Third Quarter of 2015

e Design and permitting of water main extension

»  Award construction bid for water system

+ Revision to Special Permit by Planning Board
Fourth Quarter of 2015

s Water system installed
¢ Install sewage disposal system

First Quarter of 2016
Second Quarter of 2016
Reconstruct bank
Plant buffer with trees
Loam and seed all disturbed areas prior to June |
Third Quarter of 2016
» Construct drainage swales, detention basin improvements, et¢
Fourth Quarter of 2016
* Repair road base and binder course, adjust drainage structures

Second Quarter of 2017

s Pave finish course of roadway
6-30-2017 All work to be completed




APPLICATION SHOULD BE COMPLETED ON-LINE, PRINTED, SIGNER, AND SUBMITTED TO THE

REVENUE CODE:

The Commonwealth of Massachusetts
Alcoholic Beverages Control Commission

239 Causeway Street

Boston, MA 02114

www.mnass.gov/abec

RETAIL ALCOHOLIC BEVERAGES LICENSE APPLICATION

MONETARY TRANSMITTAL FORM

LOCAL LICENSING AUTHORITY.

RETA

CHECK PAYABLE TO ABCC OR COMMONWEALTH OF MA:

A.B.C.C. LICENSE NUMBER (F AN EXISTING LICENSEE, CAN BE OBTAINED FROM THE CITY):

LICENSEE NAME:

ADDRESS:

CITY/TOWN:

| _PrintForm ||

NO FEE

N Erfilet-d) s

Soaid MDA sTATE |/ WH

TRANSACTION TYPE (Please check all relevant transactions):

[Béange of Hours

[[] Change of DBA

[J Charity Wine License

ZIP CODE

0534

THE LOCAL LICENSING AUTHORITY MUST MAIL THIS TRANSMITTAL
FORM ALONG WITH THE CHECK, COMPLETED APPLICATION, AND
SUPPORTING DOCUMENTS TO:

ALCOHOLIC BEVERAGES CONTROL COMMISSION

P. 0. BOX 3396

BOSTON, MA 02241-3396



NEW ENGLAND
f a r m s

CORPORATE OFFICE: P.O. Box 145, Assonet, MA 02702 « (508) 644-3332 + (508) 644-5899 fax

November 26, 2014

At a meeting of the Board of Directors of New England Farms, Inc. held at 68
South Main Street Assonet, MA, it was duly voted that the Corporation apply to
the Board of Selectmen for the Town(s) of Carver, South Middleboro, Freetown,
Berkley and Bridgewater, all locations in which we currently hold a Retail Package
Store Wine & Malt Beverages License, to request a change of our Sunday
operating hours from the current 12:00 — 11:00PM to 10:00AM -11:00PM.

The Directors:
“Voted: to request the change of operating hours in our Licenses in the
" towns of Carver, South Middleboro, Freetown, Berkley and Bridgewater to

10:00AM on Sundays from the current 12:00 Noon, as now currently allowed by
M.G.L.c.138,15.”

This Corporation has NOT been dissolved.

Thomas Pratt, Treasure



South Shore Race Management, LLC

December 8, 2014

Board of Selectmen

10 Nickerson Avenue
Middleboro, MA 02346

Dear Board of Selectmen,

I am requesting the use of public roads to hold the Tim’s Homerun 5K Walk/Run
event at 9:00 am on Sunday, April 26, 2015. The event would begin and end at
Henry B. Burkland Elementary School located at 41 Mayflower Avenue. Request
for school use will be submitted per school use request guidelines. All participants
are expected to be off the roads in less than an hour. The proposed course map is
attached.

The event is being held in memory of Tim Hartnett

.j'g | Y
/ / A

Anne Marie Winchester
(781) 820-6161

PO Box 1480, Duxbury, MA 02331 www.southshoreracemgmt.com 11 Toby Lane, Plympton, MA 02367
Tel: (781) 820-6161 southshorerace@hotmail.com Tel: (781) 254-5863




Tim’s Homerun 5K Walk/Run

Start at baseball field at Henry Burkland Elementary School
Left on Mayflower Avenue

Cross over South Main Street to Courtland
Courtland becomes Station

Take a right on High Street

Right on Oak Street

Left on Pearl Street

Right on High Street

Left on Union Street

Right on Nickerson

Cross over South Main to Webster Street

Right on Benton

Left on Rock

Right on Mitchell

Right on Woodiand

Left on South Main

Left on Mayflower back to baseball fields to finish




Jacgueline Shanlez ‘ ]

From: Lance Benjamino

Sent: Tuesday, December 16, 2014 4:14 PM . |
To: ‘ Jacqueline Shanley :\
Subject: RE: S. Shore Race Mgmnt-Tim's Homerun 5K

Jackie,

The usual comments: Any barriers used shall be readily moveable for emergency vehicle access and they should have an EMS plan

%za@ %z ANILC

Chief of Department
Middleborough Fire Department
125 North Main Street
Middleborough, MA 02346
firechief(@middleborough.com

From: Jacqueline Shanley i
Sent: Tuesday, December 16, 2014 11:10 AM |
To: Lance Benjamino; Police Chief Joseph Perkins; Christopher Peck !
Subject: S. Shore Race Mgmnt-Tim's Homerun 5K

Good Morning, |

Please see attached and reply to this office with
comments/concerns/objections/requitements. The Board will vote on this next Monday, 12/22.

‘Thank you.

Jackie

Jackig dhanlgy

Execativg {Issistant to Board of d¢lgctmen
Town of Middlgborough

10 Niekgrson {ve.

Middigborough, M 02346

508 946-2405 Tel.

508 946-0058 Tax
ishanlgg@middlgborough.com




Jacgueline Shanlex |

From: Joseph Perkins <jperkins@mpdmail.com>

Sent: Tuesday, December 16, 2014 2:11 PM ;
To: Jacqueline Shanley 3
Subject: RE: S. Shore Race Mgmnt-Tim's Homerun 5K

Jackie,

No issues here.

Thanks,
Joe

From: Jacqueline Shanley [mailto:jshanley@middleborough.com]
Sent: Tuesday, December 16, 2014 11:10 AM

To: Lance Benjamino; Police Chief Joseph Perkins; Christopher Peck
Subject: S. Shore Race Mgmnt-Tim's Homerun 5K

Good Morning,

Please see attached and reply to this office with
comments/concerns/objections/requirements. The Boatd will vote on this next Monday, 12/22.

Thank you.
Jackie

JacRig dhanley

crecutive Issistant to Board of o¢lgctmen
Town of Middlgborough

10 Niekegrson {ve.

Middigborough, M 02346

508 94:6~2405 Tel.

508 946-0058 Fax.
jshanlgg@®middlgborough.com




Environmental 83 Partners

CLERCRY SER

A partnership for engineering solutions.

November 21, 2014

Ms. Caroline LaCroix
Assistant to the Town Manager
Middleborough Town Hall

10 Nickerson Avenue
Middleborough, MA 02346

RE: Owner’s Project Management Services
Middleborough Water Pollution Control Facility Upgrade
Comprehensive Wastewater Management Plan (CWMP)
Invoice WP #96723 and 96727: October 2014

Dear Ms. Lacroix:

As requested, Environmental Partners Group Inc. has reviewed the invoice submitted by Wright Pierce
(WP) for services provided in October 2014 for services related to the Comprehensive Wastewater
Management Plan (CWMP).

Environmental Partners has reviewed WP’s invoice #96727 dated November 20 2014 and the progress on
the project during this period. It is our understanding that WP finished working on Phase III of their
scope, finalized the draft report, with tables, figures and cost estimates, and submitted the draft CWMP
document to the Massachusetts Department of Environmental Protection. WP reports that they are now
100 % complete, which appears reasonable given the work completed to date.

Environmental Partners also reviewed WP’s invoice #96723 for services related to the Environmental
Notification Form (ENF). The ENF was submitted and WP responded to comments from MEPA. WP
reports that work on this task is now 100% complete, which appears reasonable.

Environmental Partners recommends that invoice #96727 be paid in full in the amount of $7,025.00 and
that invoice #96723 be paid in full in the amount of $4,850.00.

If you have any questions or require additional information, please do not hesitate to contact me at
pem@envpartners.com or (617) 657 0276.

ENVIRONMENTAL PARTNERS GROUP, INC.

e hetie

Paul C. Millett, P.E.
Project Manager

Attachments:

‘WP invoices, October 2014. #96723 and #96727.

Hyannis: Headquarters: Woburn:
297 North Street, Suite 311, Hyannis, MA 02601 1900 Crown Colony Drive, Suite 402, Quincy, MA 02169 : 18 Commerce Way, Suite 2000, Woburn, MA 01801
TL 508.568.5103 * FX 508.568.5125 " TL617.657.0200 * FX 617.657.0201 TL781.281.2542 = FX 781.281.2543

www.envpartners.com



Water
WRIGHT-PIERCE = )
Engineering a Better Environment astewater
Infrastructure
November 20, 2014 [1-2{-( XRG
W-P Project No. 12760 Phase H -

Mr. Robert G. Nunes

Town of Middleborough - Town Manager
10 Nickerson Avenue

Middleborough, MA 02346

Subject: Middleborough, Ma- Comprehensive Wastewater Management Plan (CWMF})
Wright-Pierce October 2014 Invoices |

Dear Mr.' Nunes:

Please find the attached invoice for engineering services completed through October 2014 related to the
Middieborough Comprehensive Wastewater Management Plan (CWMP) and Environmental
Notification Form (ENF). A brief summary of the work completed for the CWMP and ENF is

summarized below:

Middleborough CWMP Phase IIT — Wright Pierce Project #12760 Phase H

» Finalized 20 year present worth cost for both study areas.
» Finalized figures, tables, are appendixes for Phase 3 CWMP
e Submitted draft Phase 3 CWMP to DEP

Middleborough Environmental Notification Form (ENF) — Wright Pierce Project #12760 Phase I

o Submitted ENF and CWMP to MEPA for review
e Received comments from MEPA review process and developed responses

We appreciate the opportunity to work with the Town on this important project. Please feel free to
contact me on my direct line if you have any questions at (978) 416-8030.

Very truly yours,

WRIGHT-PIERCE

Jon W. Hume, P.E.
Project Manager

Offices Throughout New England | www.wright-pierce.com 40 Shattuck Road, Suite 305
Andover, MA 01810 USA
Phonse 978.416.8000 | Fax

978.470.3558
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Water
et
WRIGHT-PIERCE = Wastewater
Engineering a Better Environment Infrastructure

Town of Middleborough fovalce # : 96727
Middieborough Town Hall Project : 12760
10 Nicksrson Avenue Phase: H
Middieborough, MA 02346 Project Name : Middiebarouah MA - WPCF Uparade

Involce Date : Nov-20-2014
Attention: Charles Cristello, Town Mgr.

For Professional Services Rendered for the Period Sep-27-2014 To Oct-31-2014

RELATED TO! CWMP
REFERENCE: Contract dated May 13, 2013.
Total Project Fee Authorized 140,500.00
Percent Complete as of 10/31/2014 100.00
Fee Eamed To Date 140,500.00 ‘
Less Previous Billings 133,475.00
Amount Due this Invoice 7,025,00
i
BILLING RECAP
Previous Billings 133,475.00
Current Billing Amount 7.025.00 1
Fee Eamed To Date 140,500 DO
Amount Received 118,775.00
Balance Due 21,725.00

invoices are due upon recslpt. i not paid by Dec-20-2014, interest will ba computed &t the rate siated in the agreement.

CC: Jon W. Hume

Serving Clients Throughout the Northeast | www.wright-pierce.com 99 Main Street
Topsham, ME 04086 USA
Phone 707 775 A721 | Fav 217 77Q Rata
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‘ Water |

WRIGHT—PIERCE = Wastewater *
Engineering a Better Envu'onrnent Infrastructure ‘

|

|

Town of Middieborough ' Involce #: 96723 |
Middieborough Town Hall - Project: 12760 ‘
10.Nickerson Avenue Phase: | |
Middieborough, MA 02346 , Project Name : Middleborouch MA - WPCF Upgarade |

‘Invoice Date : Nov-19-2014
Attention: Charles Cristello, Town Mgr.

For Professional Services Rendered for the Perlod Sep-27-2014 To Oct-31-2014

RELATED TO: CWMP -ENF
REFERENCE: Contract dated May 13, 2013,
Total Project Fee Authorized 9,700.00
Percent Complete as of 10/31/2014 100.00
Fee Eamed To Dale 9,700.00
Less Previous Billings 4,850.00
Amount Due this Invoice 4,850,00
BILLING RECAP
Previous Billings 4,850.00
Current Billing Amount 4,850.00
Fea Earned To Date 9,700.00
Amount Received 4,850.00
Balanca Due 4,850.00

Invoices are due upon receipt. If not paid by Dec-19-2014, interest will be computed at the rate stated in the agreement.

CC: JonW.Hume

Servmgthents Throughout the Northeast | www.wright-pierce.com 99 Main Street
: Topsham, ME 04086 USA
Phone 207.725.8721 | Fax 207.729.8414

ra




Environmental 522 Partners

KERRCYE A F>

A partnership for engineering solutions.

November 6, 2014

Ms. Caroline Lacroix
Assistant to the Town Manager
Middieborough Town Hall

10 Nickerson Avenue
Middleborough, MA 02346

RE: Owner’s Project Management Services
Middleborough Water Pollution Control Facility Upgrade
Design Development Invoice #10 — Final Design
(WP #96174): September 2014

Dear Ms. Lacroix:

As requested, Environmental Partners Group Inc. has reviewed the invoice submitted by Wright Pierce
(WP) for services provided in September 2014 for services related to Design Development (Final Design)
- Phase C, Task 3.A.1 through 3.A.7.

Environmental Partners has reviewed WP’s invoice and the work progress stated in the cover letter. WP is
currently completing the final design documents, including calculations for process equipment, final
construction drawings, and final specifications. The final design submittal was submitted in mid-October
to the Massachusetts Department of Environmental Protection.

In our opinion, the invoice is commensurate with progress on the specific tasks shown in the invoice
breakdown and equal to approximately 95% complete for the overall Final Design scope.

Environmental Partners recommends that the invoice be paid in full in the amount of $198,422.25 for this
billing period. If you have any questions or require additional information, please do not hesitate to
contact me at pcm{@envpartners.com or (617) 657-0276.

ENVIRONMENTAL PARTNERS GROUP, INC.

ForC puillett

Paul C. Millett, P.E.
Project Manager

Attachments:

WP invoice September 2014. #96174

Hyannis: : Headquarters: : Woburn:
396 North Street, Hyannis, MA 02601 1900 Crown Colony Drive, Suite 402, Quincy, MA 02169 . 18 Commerce Way, Suite 2000, Woburn, MA 01801
TL 508.568.5103 * FX 508.568.5125 - TL 617.657.0200 * FX 617.657.0201 TL781.281.2542 » FX 781.281.2543

www.envpartners.com
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WRIGHT-PIERCE = Water

Engineering a Better Environment Wastewater

Infrastructure

October 17, 2014
W-P Project No. 12760 ‘ 5

Mr. Paul C. Millett

Environmental Partner’s Group, Inc.

Town of Middleborough - Owner’s Project Manager
1900 Crown Colony Drive

Suite 402

Quincy, MA 02169

Subject: Middleborough, Ma- Water Pollution Control Facility (WPCF) Upgrade
- Wright-Pierce August 2014 Invoices :

ek

Please find the attached summary of progress completion and accompanying invoices for engineering
services completed through July 2014 related to the Middleborough WPCF Upgrade. A brief summary
of the work completed for each of the phases is summarized below:

Dear Paul:

Middleborough WPCF Upgrade - Wright Pierce Project #12760 Phase C — Final Design
e Task 3.A.1. ~ Preparation of Final Calculations

Updated hydraulic calculations throughout the WPCF.
Finalized design calculations and layout requirements for the new grit removal system.
Finalized design calculations and layout for new screens.
Finalized design calculations requirements for the RAS pumps.
Developed structural calculations.
Developed electrical sizing and loads.
Developed instrumentation panel sizing.
3.A.2. ~ Preparation of Final Construction Drawings
Further developed civil site and yard piping plans.
Developed details for new process structures.
Finalized layouts of aeration tanks.
Finalized layout for the Control Building and Control Building Addition.
Finalized mechanical and electrical layout of the new dewatering presses in the Sludge
Dewatering Building.
Developed layout for the new screw conveyors,
o Finalized layout of new Tertiary Treatment Building.

o Tas

000 00RO O0OO0OO0OO0O0OO

o]

Offices Throughout New England | www.wright-pierce.com 40 Shattuck Road, Suite 305
e Andover, MAQ1810°USA e

Phone 978.416.8000 | Fax
978.470.3558



Middleborough WPCF
Okt \)  September18, 2014

Page 2 of 2

» Task 3.A.3. - Preparation of Final Technical Specifications in CSI format
Developed specification sections for new tertiary filters.
Developed specification sections for new WAS pumps.
Developed specifications for the new chemical feed systems.
Further developed Architectural Specifications.

Further developed Structural Specifications.

Further developed Mechanical Specifications.

Further developed Instrumentation Specifications.

Further developed Electrical Specifications.

Finalized Div 1 and Div 2 Specifications.

000000 O0Co

We appreciate the opportunity to work with the Town and EPG on this important project.
free to contact me on my direct line if you have any questions at (978) 416-8030.

Very truly yours,
WRIGHT-PIERCE

L%

Jén W. Hume, P.E.
Project Manager

Please feel




WRIGHT-PIERCE =

Engineering a Better Environment

Town of Middisborough
Middieborough Town Hall
10 Nickerson Avenue
Middieborough, MA 02346

Attention: Charles Cristello, Town Mgr.

- ¢l we

Water
Wastewater
Infrastructure

Invoice #: 96174
Project : 12760
Phase: C
Project Name : Middleboroush MA - WPCF Uoarade
involce Date : Oct-14-2014

For Professional Services Rendered for the Period Aug-30-2014 To Sep-26-2014

RELATED TQ: Final Design
REFERENCE: Contract dated May 13, 2013,
Total Project Fee Authorized 793,689.00
Parcent Complete as of 9/26/2014 9500
Fee Eamed To Date 754,004.55
Less Previous Billings 555,582 30
Amount Due this Invoice 198,422.25
BILLING RECAP
Previous Billings 555,582 30
Current Billing Amount 198,422 25
Fee Earned To Date 754,004.55
Amount Received 0.00
Balance Due 754,004,55

invoices are due upon receipt. if not paid by Nov-14-2014, interest will be computed at the rate stated in the agreement.

o Jon W. Hume

Serving Clients Throughout the Northeast | www.wright-pierce.com 99 Main Street

Topsham, ME 04086 USA
Phone 207.725.8721 § Fax 207.729.8414




Middlebarongh - Water Poliution Control Faci
Wastewater Engincering Servives » Wright-

lity (WPCF) Upgrade

Pleree Project # 12760 Phase C - Final Design Phase

Work Progress by Task
Petiod; August 36, 2004 Through September 36, 2004
Tonl l * Complete | Fee Earncd ] Overall % | Dverall
Tash No JYask Description Fee This period Period] Co t | Fee Esrned | Comments on Work Perfarmed
3.0 DESIGN REVELOPMENT PHASE 793,689 25% 198422 950 754,004
Al ion of final caleulations, 25% - 95% -
3.A2 ion of fina) constmction drawings. 3¢ - [N .
Preparalion of final technical specifications in Conswuction Specifications
3.A3 finstitute (CST) format (Div 0-9-2, 16). 30% - 0% ~
Preparaiion of an estimate of probabl lon costs &1 9% design
3A4 |completion. £5% > 54| -
Submit progress submitials a1 90% desin completion miksiones 10 the
3A.5 |Client and OPM for review 95t » 95%| a
Coordination and anvendarice of two (2) one-ilay wotkshops i review the
work products with the Client and OPM, Workshops t be schiedulod at
3.6 _|sppeoximatcly }4% desiyn completion. 04 - -7 .
lncory kshop review into the fnal plans and
A1 |epecifications. LS - S0ty -
Totsk:; T93,689 WY 194 95% 754,004 Wright-Fierce

20 Sep- 2004

Bindpet

HREF?

{ Remia } R

HREF!

Fes

19,685




CRANBERRY CAPITAL
OF THE WORLD
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Toton of Middleborounh

ROBERT G. NUNES MMassachusetts 508-947-0928
Town Manager FAX 508-946-2320

LICENSE AGREEMENT

I, Marjorie H. Thomas, Trustee of the Marjorie Thomas Investment Trust, of Middleboro, Plymouth County,
Massachusetts, hereafter “Owner”, hereby grants to the Town of Middleborough acting through its Board of

Selectmen, hereafter “Licensee”, a license to use my property hereafter described (the “property”) on the

following terms and conditions:

1. The property is located off Wareham Street on Don Boucher’s Way in Middleborough, Massachusetts,
contains a building and 8.60 acres of land more or less and is shown on Middleborough Assessors Map 58H as
Lot 3226.

2. Licensee shall have the right to use the property for storage of vehicles, equipment and other personal property
in connection with the operation of the Licensee’s Department of Public Works.

3. This license is effective for the period from January 1, 2015 through June 30, 2015. The license may be
terminated at any time by Owner or Licensee by written notice given to the other party at least ten (10) days
prior to the effective date of termination of the license. The license is personal to Licensee and may not be
assigned. This license is not a lease or other tenancy agreement.

4. Licensee shall indemnify and hold Owner harmless for any claims for damages arising out of or in connection
with Licensee’s use of the property hereunder.

5. Licensee shall pay to Owner the sum of One Thousand Forty Dollars ($1,040.00) for each month that this

license is in effect as a fee for the license. Licensee shall pay or reimburse Owner for the electric bill for all

electric




service to the property incurred while the license is in effect, and Licensee shall make such payment or

reimbursement within (3) weeks after Owner gives an electric bill to Licensee.

6. Licensee shall be responsible for and hold Owner harmless from and against any and all costs, losses, injury or
damage, including without limitation, personal injury damage and damage to personal propert&, arising during
or after the Term of the License Agreement as a result of the placement or storage of hazardous or toxic
materials in or about the Licensed Premises by Licensee, its agents, servants or employees during the term of

the License Agreement.

WITNESS the hands and seals of the undersigned this day of December, 2014.
Owmer: LICENSEE:
By

COMMONWEALTH OF MASSACHUSETTS
Plymouth, SS:

Onthis___day of December, 2014, before me, the undersigned notary public, personally appeared
Marjorie H. Thomas, a Trustee as aforesaid, provide to me through satisfactory evidence of identification
which was a Commonwealth of Massachusetts Driver’s License, to be the person whose name is signed on
the attached document, and acknowledged to me that she signed it voluntarily for its stated purpose.

Notary Public

My Commission Expires:




DESIGNATION AND CLASSIFCATION AS
SPECIAL MUNICIPAL EMPLOYEE

The Town of Middleborough is a member of the Southeastern Regional Services Group
(SERSGQG), a consortium of nineteen cities and towns in Southeastern Massachusetts formed
pursuant to an intermunicipal agreement conforming to Chapter 40, Section 4A of the General
Laws. The SERSG municipalities have determined than an important benefit of intermunicipal
cooperation can be obtained through joint procurement of certain commonly needed municipal
supplies and services. SERSG, acting through its Regional Administrator, organizes such
procurements and administers certain portions of them. Final awarding authority is retained by
each municipality as is post-award contract administration.

By a separate writing, the Chief Procurement Officer of this municipality is delegating to the
Regional Administrator in accordance with Chapter 30B, Section 19 of the General Laws, certain
of his/her procurement powers to facilitate the joint SERSG procurements. Section 30B
contemplates delegation of procurement power to “an employee.”

Accordingly, in accordance with Chapter 268A of the General Laws we herby designate and
classify the SERSG Regional Administrator from time-to-time as a special municipal employee
of this municipality to the extent necessary to receive and act upon the delegation of procurement

power described above.

The designation and classification made herein shall continue in full force and effect until
revoked or modified by further action of the Board.

Given this __ day of 2014 at Middleborough, Massachusetts.

Middleborough Board of Selectmen




